CONTI D: C17604

PCN: 17604- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 35.0  DAYS TI ME ALLOW 26 WORK DAYS
| MPROVEMENT AT POMERS AND DUBL PERCENT TIME:  134. 62 ORI G TI VE ALLOW 25 WORK DAYS
PRQJECT NO Q021A- 001
| MPROVEMENT AT POMERS AND DUBL
NAME OF ROAD: 021B
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
CONTRACT MANAGEMENT, | NC. dba US ROADS PAY PERI OD ENDI NG 01/ 27/ 2011 DATE TI ME STARTED 09/ 20/ 2010
5170 N UNION BLVD. STE. 201 DATE LET 07/ 22/ 2010 DATE VWORK BEGAN 09/ 20/ 2010
DATE AWARDED 07/ 29/ 2010 DATE TI ME STOPPED 01/14/2011
DATE CONTRACT EXECUTED 09/ 20/ 2010 DATE ACCEPTED 01/ 14/ 2011
COLORADO SPRI NGS CO 80918 719 638 6781 DATE NOTI CE TO PROCEED 09/ 20/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 303, 115. 60 PARTI Ol PATI NG $ -21,921. 90 $ -23,141.90
AWARD PROJECT AM: $ 269, 274. 50 NON- PARTI Cl PATI NG 231, 267.54 41, 003. 84
PERCENT COVPLETE: 69. 06% TOTAL EARNI NGS 209, 345. 64 17,861.94
FUNDS AVAI LABLE: $ 93, 769. 96 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 209, 345. 64 17, 861. 94
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -4,039.12 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 205, 306. 52 17, 861. 94
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 205, 306. 52 17, 861. 94
OTHER ADJUSTMENTS 0. 00 0. 00
pAMENT DE s 17.861.04

APPROVED FOR PAYMENT BY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0003 PROG

PRQJECT COMVENT:

ESTI MATE COMMVENT:

Page 1

ESTI MATE RUN 01/ 27/ 2011

16: 01: 22

SPEC YR 2005



CONTI D: C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 17604- BI D ESTI MATE RUN 01/ 27/ 2011
PRQIECT C021A- 001 ESTI MATE NO 0003 16: 01: 22

CURRENT PREV QTY/ AMOUNT

REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNI TS QTY TO DATE PER OD ANVOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE .

CAT NO0200  ROADWAY
0005 201-00000  CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0007 202-00001 REMOVAL OF STRUCTURE 2.000 2.000
EACH 0. 000 0.00
385. 00000 2.000 770. 00
0010 202-00195 REMOVAL OF MEDI AN COVER 83. 000 0. 000
5% 0. 000 0.00
9. 00000 0. 000 0.00
0015 202-00203 REMOVAL OF CURB AND GUTTER 735. 000 723. 000
LF 0. 000 0.00
4. 00000 723. 000 2,892. 00
0020 202-00220 REMOVAL OF ASPHALT MAT 1, 793. 000 1, 654. 000
5% 0. 000 0. 00
7.00000 1, 654. 000 11, 578. 00
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 342. 000 1, 342. 000
SF 0. 000 0.00
1. 50000 1, 342. 000 2,013. 00
0030 202-00810 *REMOVAL OF GROUND S| GN 6. 000 6. 000
EACH 0. 000 0. 00
45. 00000 6. 000 270. 00
0035 203-00010  UNCLASSI FI ED EXCAVATI ON ( COVMPLETE | N PLACE) 590. 000 590. 000
cy 0. 000 0.00
9. 00000 590. 000 5, 310. 00
0037 203-00100  MJUCK EXCAVATI ON 59. 000 59. 000
cY 0. 000 0.00
27. 00000 59. 000 1, 593. 00
0040 203-00060  EMBANKNMENT MATERI AL ( COMPLETE | N PLACE) 255. 000 255. 000
cy 0. 000 0.00
38. 00000 255. 000 9, 690. 00
0045 207-00205  TOPSO L 550. 000 515. 000
cy 0. 000 0.00
5. 00000 515. 000 2,575. 00



CONTI D: C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17604-BI D ESTI MATE RUN 01/ 27/ 2011
PRQJECT: C021A- 001 ESTI MATE NO 0003 16: 01: 22

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0050 208-00002  *ERCSION LOG (12 | NCH) 310. 000 310. 000
LF 0. 000 0.00
3.50000 310. 000 1, 085. 00
0055 208-00011  *ERCSI ON BALES (WEED FREE) 10. 000 8. 000
EACH 0. 000 0.00
15. 00000 8. 000 120. 00
0060 208-00040  *CHECK DAM 3.000 3.000
EACH 0. 000 0.00
425. 00000 3.000 1, 275. 00
0065 208-00206  *ERCSI ON CONTROL SUPERVI SOR 25. 000 12. 000
DAY 0. 000 0.00
44. 00000 12. 000 528. 00
0070 210-00015  RESET END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0075 210-00810  *RESET GROUND SI GN 1. 000 1. 000
EACH 0. 000 0.00
375. 00000 1. 000 375. 00
0080 210-00827  RESET PULL BOX 2.000 2.000
EACH 0. 000 0.00
200. 00000 2.000 400. 00
0085 212-00006  *SEEDI NG ( NATI VE) 1. 000 1. 000
ACRE 0. 000 0.00
390. 00000 1. 000 390. 00
0090 212-00032  *SO L CONDI TI ONI NG 1. 000 1. 000
ACRE 0. 000 0.00
610. 00000 1. 000 610. 00
0095 216-00021  *SO L RETENTI ON BLANKET ( CLASS 1) 5, 000. 000 4, 640. 000
5% 0. 000 0.00
1. 65000 4, 640. 000 7, 656. 00
0100 304-06000  AGGREGATE BASE COURSE (CLASS 6) 2,123.120 2,123.120
TN 0. 000 0.00
30. 00000 2,123.120 63, 693. 60



CONTI D: C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17604- BI D ESTI MATE RUN 01/ 27/ 2011
PRQIECT: C021A- 001 ESTI MATE NO 0003 16: 01: 22

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0105 403-34841  HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-22) 1, 145. 000 0. 000
TON 1,118. 130 76, 032. 84
68. 00000 1,118. 130 76, 032. 84
0108 900-00014  ADDED | TEM (LUWP SUM)/ 0.000 0. 000
LS -27,153. 420 -27,153. 42
1. 00000 -27,153. 420 -27,153. 42
0109 900-00014  ADDED | TEM (LUWP SUM)/ 0.000 0. 000
LS -2,734.080 -2,734.08
1. 00000 -2,734.080 -2,734.08
0110 601-01000  CONCRETE CLASS B 12. 000 2. 400
cy 0. 000 0.00
160. 00000 2. 400 384. 00
0115 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 5.000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0.00
0120 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 642. 000 642. 000
LF 0. 000 0.00
15. 00000 642. 000 9, 630. 00
0125 606-01340  *END ANCHORAGE TYPE 3D 1. 000 1. 000
EACH 0. 000 0.00
650. 00000 1. 000 650. 00
0130 606-02003  *END ANCHORAGE ( NONFLARED) 1. 000 1. 000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
0135 608-00010  CONCRETE CURB RAMVP 80. 000 78. 000
5% 0. 000 0.00
75. 00000 78. 000 5, 850. 00
0140 609-21010 CURB AND GUTTER TYPE 2 (SECTI ON |- B) 390. 000 366. 000
LF 0. 000 0.00
11. 00000 366. 000 4,026. 00
0145 609-21020 CURB AND GUTTER TYPE 2 (SECTION I 1-B) 236. 000 236. 000
LF 0. 000 0.00
13. 00000 236. 000 3, 068. 00



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17604- BI D ESTI MATE RUN 01/ 27/ 2011
PRQJECT: C021A- 001 ESTI MATE NO 0003 16: 01: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0150 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 2,600. 000 2,596. 000
SF 0. 000 0.00
3. 10000 2,596. 000 8, 047. 60
0155 612-00001 *DELI NEATOR (TYPE |) 24.000 24.000
EACH 0. 000 0. 00
17. 00000 24.000 408. 00
0160 612-00002 *DELI NEATOR (TYPE | 1) 16. 000 16. 000
EACH 0. 000 0. 00
18. 00000 16. 000 288. 00
0165 612-00003 *DELI NEATOR (TYPE I 11) 3. 000 3. 000
EACH 0. 000 0. 00
19. 00000 3. 000 57.00
0170 614-00011 *SI GN PANEL (CLASS 1) 20. 000 20. 000
SF 0. 000 0. 00
19. 00000 20. 000 380. 00
0175 614-00012 *SI GN PANEL (CLASS 11) 24.000 24.000
SF 0. 000 0. 00
22.00000 24.000 528. 00
0180 614-01573 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 5. 000 5. 000
SLI PBASE
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0185 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
4, 750. 00000 1. 000 4, 750. 00
0190 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0195 627-00005 *EPOXY PAVEMENT MARKI NG 55. 000 22.000
GAL 0. 000 0. 00
75. 00000 22.000 1, 650. 00
0197 620-00045 LI QUI DATED DAVAGES 0. 000 0. 000
DAY -9.000 -7,200.00
800. 00000 -9.000 -7,200.00



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17604- BI D ESTI MATE RUN 01/ 27/ 2011
PRQJECT: C021A- 001 ESTI MATE NO 0003 16: 01: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 62. 000 62. 000
SF 0. 000 0.00
15. 00000 62. 000 930. 00
0205 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 440. 000 440. 000
LIN
5 SF 0. 000 0. 00
10. 50000 440. 000 4, 620. 00
0210 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 13. 000 13. 000
DAY 0. 000 0. 00
55. 00000 13. 000 715. 00
0215 630-00012 *TRAFFI C CONTROL MANAGEMENT 33. 000 33. 000
DAY 0. 000 0. 00
450. 00000 33. 000 14, 850. 00
0220 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 3. 000 1. 000
EACH 1. 000 24.00
24. 00000 2.000 48. 00
0225 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 48. 000 11.500
EACH 11. 500 391. 00
34. 00000 23. 000 782.00
0230 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 11. 000 5. 500
EACH 5. 500 225.50
41. 00000 11. 000 451. 00
0235 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 32. 000
SF 32. 000 176. 00
5. 50000 64. 000 352. 00
0240 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYP
5 EACH 1. 000 300. 00
300. 00000 2.000 600. 00
0245 630-80360 *DRUM CHANNELI ZI NG DEVI CE 72.000 36. 000
EACH 36. 000 792.00
22.00000 72.000 1, 584. 00
0250 630-80380 *TRAFFI C CONE 50. 000 25. 000
EACH 25. 000 150. 00
6. 00000 50. 000 300. 00



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17604- BI D ESTI MATE RUN 01/ 27/ 2011
PRQJECT: C021A- 001 ESTI MATE NO 0003 16: 01: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 700-70010 F/ A M NOR CONTRACT REVI SI ONS 17, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A PARTNERI NG 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70016 F/ A FUEL COST ADJUSTMENT 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 150. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 301, 895.60 $ 41,003.84 $ 231, 267. 54
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0198 900-00014 ADDED | TEM (LUWP SUV) / 0. 000 0. 000
LS -8,012. 940 -8,012. 94
1. 00000 -8,012. 940 -8,012. 94
0199 900-00014 ADDED | TEM (LUWP SUV) / 0. 000 0. 000
LS -15, 128. 960 -15, 128. 96
1. 00000 -15, 128. 960 -15, 128. 96
0285 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 220. 00000 1. 000 1, 220. 00
CAT 0400 CURRENT AMI  $ 1,220.00 $ -23,141.90 % -21,921. 90
PRQJIECT TOTAL CURRENT AMI  $ 303,115.60 $ 17,861.94 % 209, 345. 64



